

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	27 june 2026
Team ID	
Project Name	Darshan Ease
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint -1	Registration	USN-1	As a user, I can register by entering my name, email, phone number, and password.	2	High	Team
Sprint -1	Registration	USN-2	As a user, I receive a confirmation after successful registration.	1	High	Team
Sprint -1	Login	USN-3	As a user, I can log in using my email and password.	2	High	Team
Sprint -1	Profile	USN-4	As a user, I can update my profile information.	2	Medium	Team
Sprint -2	Dashboard	USN-5	As a user, I can access the dashboard after login.	2	High	Team
Sprint -2	Temple Listing	USN-6	As a user, I can browse available temples.	3	High	Team
Sprint -2	Temple Search	USN-7	As a user, I can search temples by name or location.	2	Medium	Team

Sprint -2	Temple Details	USN-8	As a user, I can view temple details and darshan timings.	2	High	Team
Sprint -3	Darshan Slots	USN-9	As a user, I can view available darshan slots.	3	High	Team
Sprint -3	Ticket Booking	USN-10	As a user, I can book a darshan ticket.	5	High	Team
Sprint -3	Payment	USN-11	As a user, I can make a secure online payment.	5	High	Team
Sprint -3	Booking Confirmation	USN-12	As a user, I receive booking confirmation with Booking ID.	2	High	Team
Sprint -4	Booking History	USN-13	As a user, I can view my booking history.	2	Medium	Team
Sprint -4	Organizer Dashboard	USN-14	As an organizer, I can manage temples and darshan slots.	5	High	Team
Sprint -4	Admin Dashboard	USN-15	As an admin, I can manage users, organizers, and bookings.	5	High	Team
Sprint -4	Logout	USN-16	As a user, I can securely log out of the application.	1	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint -1	20	6 Days	27 Jun 2026	02 Jul 2026	20	02 Jul 2026
Sprint -2	20	6 Days	03 Jul 2026	08 Jul 2026	20	08 Jul 2026

Sprint -3	20	6 Days	09 Jul 2026	14 Jul 2026	20	14 Jul 2026
Sprint -4	20	6 Days	15 Jul 2026	20 Jul 2026	20	20 Jul 2026

Velocity:

Parameter	Value
Sprint Duration	6 Days
Story Points per Sprint	20
Average Velocity	20 Story Points/Sprint
Average Velocity per Day	3.33 Story Points/Day

Burndown Chart:

